

Science Fair Timeline

(Procrastination is not an option! 😊)

Date Due	Task to be completed:
<ul style="list-style-type: none"> • Late November₁ 	<ul style="list-style-type: none"> • Topic approved • Summary Completed / Approved by Parent • Packet: <ul style="list-style-type: none"> ○ Research question ○ Hypothesis
<ul style="list-style-type: none"> • Early December 	<ul style="list-style-type: none"> • Packet: <ul style="list-style-type: none"> ○ Variables (independent, dependent, constant)
<ul style="list-style-type: none"> • Mid December 	<ul style="list-style-type: none"> • Packet: <ul style="list-style-type: none"> ○ At least 10 Research websites, books, etc. ○ Procedure (bulleted list) ○ Materials (bulleted list)
<ul style="list-style-type: none"> • December - February 	<ul style="list-style-type: none"> • Conduct Experiment • Collect data • Make changes to experiment if necessary • Put data into charts/graphs (Tech class) • Packet: <ul style="list-style-type: none"> ○ Data Collection ○ Result ○ Conclusion
<ul style="list-style-type: none"> • Mid February 	<ul style="list-style-type: none"> • Display board work days
<ul style="list-style-type: none"> • Mid February 	<ul style="list-style-type: none"> • Classroom Presentations
<ul style="list-style-type: none"> • Early March 	<ul style="list-style-type: none"> • Science Fair @ GMS